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TO:		Michael E. Marshall, Secretary of the Senate
		Margaret A. Thomson, Chief Clerk of the House






Pursuant to Section 1 of House File 466 of the 81st General Assembly, the Iowa Department of Transportation (DOT) is required to make quarterly reports to the Legislative Council regarding the progress of the building project for the Motor Vehicle Division and to inform the General Assembly of any significant delays or unanticipated expenditures.

During the quarter ending December 31, 2005, schematic design and design development phases were completed.  RDG Planning and Design of Des Moines, the project design consultant, is currently developing construction documents for bid letting.  The project is on schedule and no unanticipated expenditures have been made.






cc:	Lee Hammer, Office of Facilities Support



